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I . HEADING

Date :
Subject
From:

TC ::

December 15, 1997
Durako Paint, Detroit, Wayne County, Michigan
Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,
Michigan

P. Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R. Karl, Chief, ERD, Chicago, IL (VIA LAN)
B, Messenger, Chief, ESS, Chicago, IL (VIA LAN)
M. Sensing, ESS, Chicago, IL (VIA LAN)
J. El-Zein, Chief, RSI, Grosse He, MI (VIA LAN)
B. Beauchamp, ORC, Chicago, IL. . (VIA LAN)
T, Lesser, OPA, Chicago, IL, (VIA LAN)
C. Allen, OPA, Chicago, IL...,. (VIA LAN)
R. Spaulding, MDEQ, Livonia, MI (E-MAIL)
W. Williams, Dept of Env, Detroit, MI..(FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C (E-MAIL)
D. Henne, Department of Interior (E-MAIL)
Lt . J. Flynn, USCG AST, Fort Dix, NJ (E-MAIL)

POLREP No.: POLREP 7

II. BACKGROUND

Site No.:
Response Authority:
CERCLIS No.:
NEL Status:
Start Date:
Demobilization Date
Completion Date:

B510
CERCLA
MID 005 326 673
No
October 14, 1997
N/A
N/A

III. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location



1, Site location

The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road, is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
irdustrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

A total of 1,805 waste drums have been staged and sampled.
Documentation, hazcatting, and overpacking activities have
been completed. Waste drums are being transported for
disposal. Removal of product lines associated with above
ground storage tanks (ASTs) has been initiated.

2. Removal activities to date

Or 12-8-97, crew continues overpacking and loading drums for
disposal. ASTs were sampled. One load each of hazardous
debris and flammable drums were shipped for disposal.

Or 12-9-97, crew continues overpacking and loading drums for
disposal. Hazcatting of drum contents was completed. Crew
samples and hazcatts small quantity containers. One load
each of hazardous drums and flammable, hazardous drums were
shipped off site.

Or 12-10-97, crew continues overpacking and loading drums
fcr disposal. Crew completed hazcatting AST contents. One
load of flammable drums was shipped for disposal.



On 12-11-97, crew continues overpacking and loading drums
for disposal. One load of flammable drums was shipped.

On 12-12-97, crew continues overpacking and loading drums
for disposal. One load of flammable drums was shipped off
site. Crew begins removing product lines.

Or 12-13-97, crew completes overpacking drums. Crew
continues removing product lines.

B. Planned Removal Activities and Next Steps

1., Complete transportation and disposal of overpacked
drums.

2. Begin preparation for removal and disposal (scrapping)
of above ground storage tanks and miscellaneous process
equipment.

3. Conduct disposal of all miscellaneous small containers
( 1 - 5 gallons) and dry bulk/bagged materials.

C. Key Issues

A small portion of the roof, which is in poor condition,, may
need to be removed in order to access ASTs for
scrapping/disposal.

V. COST INFORMATION

Costs as of 12-12-97.
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$1,261,120 $ 681,103 $ 580,017

Percent of project funds remaining = 46.0%



NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI . DISPOSITION OF WASTES

To date, 300 cubic yards (10 rolloff boxes) of nonhazardous
debris have been shipped to the Arbor Hills Landfill in
Ncrthville, Michigan for disposal.

To date, 40 cubic yards (2 rolloff boxes) of hazardous
debris has been shipped to the City Environmental facility
in Detroit, Michigan for disposal.

To date, 22 truck loads (1277 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem
Processing facility in Detroit, Michigan for disposal.

To date, 4 truck loads (203 55-gallon drums) of non-
flammable overpacked drums have been shipped to the City
Environmental facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met,"
have been picked up by Dupont (the owner) and transported to
the Dupont facility in Mount Clemens, Michigan.


